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Abstract	  
	  Energy	  demand	  reduction	  and	  flexible	  demand	  from	  dwellings	  will	  play	  a	  critical	  role	  in	  achieving	  a	  low	  carbon	  future.	  There	  remain	  many	  unanswered	  questions	  around	   the	   interaction	   of	   people	   with	   their	   environment	   and	   the	   technical	  systems	   that	   service	   them	   and	   as	   a	   result,	   multidisciplinary	   research	   is	   a	  principle	   component	   of	   research	   funding	   internationally.	   There	   is,	   however,	  relatively	   little	   published	   work	   that	   considers	   the	   operational	   issues	   in	  undertaking	   epistemologically	   diverse,	   academic	   research	   projects.	   This	   paper	  makes	   a	   contribution	   by	   quantifying	   the	   operational	   effort	   involved	   in	   data	  collection	   on	   a	   large	   multidisciplinary	   project	   and	   connecting	   the	   operational	  issues	   encountered	   to	   knowledge	   production.	   The	   paper	   finds	   that	   cost	   of	   the	  data	   gathering	   to	   be	   £46,000/home	   and	   participants	   can	   give	   upwards	   of	   217	  hours	  of	  their	  time	  per	  house,	  engaging	  with	  data	  gathering	  activities.	  The	  rate	  of	  knowledge	  production	  is	  found	  to	  be	  approximately	  3	  publication/FTE	  over	  the	  lifetime	   of	   the	   project	   and	   the	   risk	   to	   generating	   interdisciplinary	   insights	   is	  shown	   to	   be	   dependent	   on	   largely	   unforeseeable	   operational	   issues	   that	  compound	  the	  characteristic	  differences	  in	  the	  collection	  of	  the	  data	  utilised	  by	  social	  and	  technical	  research	  communities.	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Introduction	  	  Energy	  demand	  reduction	  and	  flexible	  demand	  from	  dwellings	  will	  play	  a	  critical	  role	  in	  achieving	  a	  low	  carbon	  future	  reflected	  in	  EU	  policy	  (EPBD,	  2010;	  Energy	  Efficiency	  Plan,	  2011),	  many	  if	  not	  all	  future	  energy	  system	  scenarios,	  pathways	  and	  carbon	  budgets	  in	  the	  UK	  (Quiggin	  and	  Buswell,	  2016;	  Energy	  Technologies	  Institute	   (ETI,	   2015);	   CCC,	   2015)	   and	   in	   North	   American	   energy	   strategies,	  (Brook	   et	   al.,	   2012;	   California	   Energy	   Commission,	   2015).	   Energy	   efficiency	   is	  considered	   to	   be	   a	   low	   carbon	   technology	   by	   the	   Low	   Carbon	   Innovation	   Co-­‐ordination	   Group	   (LCICG,	   2014),	   who	   highlights	   the	   importance	   of	   energy	  efficiency	   and	   the	   complexity	   and	   interconnected	   nature	   of	   technologies	   and	  users.	   Indeed,	   it	   is	  widely	  accepted	   that	  energy	  demand	  reduction	   is	  not	   just	   a	  technological	  problem,	  but	   includes	  occupants	  and	  their	   interrelations	  with	  the	  building,	   its	   systems	   and	   controls	   (Department	   of	   Energy	   and	   Climate	   Change,	  DECC,	  2014).	  	  Understanding	   people,	   their	   interactions	   with	   buildings	   and	   the	   systems	   that	  service	  them	  requires	  new	  knowledge	  and	  the	  answer	  to	  many	  of	  the	  important	  questions	   lie	   on	   the	   boundaries	   of	   traditional	   research	   disciplines	   (European	  Commission,	  2015;	  Research	  Council’s	  UK,	  2015).	  Many	  contemporary	  research	  projects	   in	   the	   field	  of	   energy	  and	   the	  built	   environment	  have	  an	  aspiration	   to	  deliver	   interdisciplinary	   insights	   (Lomas,	   2010;	   Hazas	   et	   al.,	   2011;	   Sovacool,	  2014;	   Sovacool	   et	   al.,	   2015),	   but	   is	   this	   realistic?	   Can	   we	   expect	   projects	   to	  deliver	   interdisciplinary	   knowledge?	   Or	   should	  we	   accept,	   as	   Atkinson	   (1999)	  suggests,	   that	   the	   quality	   of	   the	   research	   a	   project	   generates	   is	   an	   ‘emergent	  
property	   of	   peoples	   different	   attitudes	   and	   beliefs’	   (p337)	   and	   hence	   many	  projects	  will	   only	   deliver	  mono	   and/or	  multidisciplinary	  work,	  where	   insights	  appear	  more	  like	  a	  jigsaw,	  rather	  than	  a	  Kaleidoscope	  (Newell	  and	  Swan,	  2000;	  Winskel	  et	  al.,	  2015).	   If	   interdisciplinary	   insights	  cannot	  be	  guaranteed,	   should	  the	  effort	  in	  delivering	  such	  projects	  be	  the	  measure	  of	  their	  success,	  rather	  than	  the	   prestige	   of	   the	   journal	   in	   which	   results	   are	   published,	   which	   are	   biased	  towards	  mono-­‐disciplinary	  work	  (Rafols	  et	  al.)?	  	  	  	  This	   paper	   first	   takes	   a	   cross-­‐field	   view	   of	   the	   work	   that	   relates	   to	  multidisciplinary	   project	   working	   and	   knowledge	   generation	   in	   an	   attempt	   to	  bring	  together	  the	  research	  themes	  around	  multidisciplinary	  research	  in	  energy	  and	  the	  built	  environment.	  These	  themes	  are:	  	   1. organisational	  frameworks;	  2. knowledge	  generation;	  3. project	  success	  and	  the	  barriers	  to	  this;	  4. the	  effect	  of	  temporary	  project	  teams;	  5. the	  relationships	  between	  team	  members;	  and,	  6. the	  integration	  of	  social	  science	  within	  projects.	  	  What	   becomes	   apparent	   is	   that	   ‘effort’	   has	   two	   attributes:	   one	   defined	   by	   the	  personal	  and	  emotional	   investment	  by	  researchers;	  and	  the	  other	   the	  time	  and	  cost	   involved	   in	   enabling	   such	   research.	   Much	   of	   the	   literature	   addresses	   the	  former	  issue,	  but	  there	  is	  very	  little,	  if	  any	  work	  focusing	  on	  the	  latter.	  	  
To	  help	  bridge	   this	  gap,	   the	  work	  presented	  here	   takes	  a	  different	  approach	  to	  other	   studies	   by	   examining	   the	   project’s	   operational	   activities	   that	   lie	   behind	  multidisciplinary	  data	   collection.	  By	  doing	   so	   it	   takes	  a	  bottom	  up	  approach	   to	  quantify	  the	  effort	  (time	  and	  cost)	   involved	  in	   implementing	  a	  project,	  building	  on	  this	  to	  understand	  the	  factors	  that	  influence	  the	  synchronicity	  of	  disciplinary	  knowledge	   generation.	   The	   work	   is	   based	   on	   a	   case	   study:	   a	   large	   single	  institution	  academic	   research	  project	  undertaken	   in	   the	  UK	  between	  2010	  and	  2014.	   When	   thinking	   of	   ‘multi-­‐disciplinarity’,	   this	   paper	   talks	   more	   to	   the	  epistemological	   and	   ontological	   distance	   between	   human	   oriented	   disciplines	  related	   to	   the	   Social	   Sciences,	   User	   Centred	   Design	   and	   Psychology	   and	   the	  technical	  disciplines	  of	  Engineering,	  Building	  Physics	  and	  Computer	  Science.	   In	  this	  work,	  these	  disciplines	  are	  placed	  into	  two	  broader	  groups,	  reflecting	  Love	  and	  Cooper’s	  (2015)	  classifications	  of	  ‘social’	  and	  ‘technical’	  research.	  	  
	  
	  
Literature	  Review	  	  
	  Multidisciplinary	   project	   literature	   spans	   the	   social	   sciences,	   medicine,	  education,	   project	   planning	   and	   management,	   innovation	   studies,	   psychology,	  knowledge	   management,	   research	   policy	   as	   well	   as	   energy	   and	   the	   built	  environment.	  Across	  these	  disciplines	  the	   literature	  speaks	  to	  the	  6	  topic	  areas	  listed	  above	  and	  5	  core	  issues	  emerge.	  	  
	  
	  
The	  creation	  of	  knowledge	  and	  how	  it	  is	  shared	  between	  individuals	  	  	  The	  interest	  in	  knowledge	  management	  is	  growing	  due	  to	  the	  recognition	  of	  the	  increasing	   value	   of	   knowledge	   in	   advancing	   economies	   and	   is	   influencing	   the	  focus	   of	   studies	   across	   academia	   and	   industry.	   Studies	   have	   focused	   on	  frameworks	   and	   models	   to	   describe	   this	   process	   as	   well	   as	   evaluating	   the	  effectiveness	  of	  organisational	  frameworks	  at	  shaping	  project	  outcomes	  (Huang	  and	   Newell,	   2003;	   Lander,	   2016;	   Hunter	   et	   al.,	   2011;	  Wang,	   2016;	   Martin-­‐de-­‐Castro	   et	   al.,	   2008).	   A	   number	   of	   models	   of	   knowledge	   creation	   have	   been	  developed	   (Hessels	   and	   Lente,	   2008;	   Berker	   and	   Bharathi,	   2012).	   Knowledge	  generation	  in	  temporary	  projects	  has	  emerged	  as	  a	  sub-­‐theme	  with	  new	  models	  offered	  to	  describe	  knowledge	  transfer	  within	  organisations,	  (Lindner	  and	  Wald,	  2011)	  and	  identifying	  discipline	  boundaries	  (Fong,	  2003)	  but	  none	  describe	  the	  generation	  of	  knowledge	  as	  it	  relates	  to	  the	  operational	  issues	  on	  projects.	  
	  
	  
The	  organisational	  framework	  within	  which	  research	  takes	  place	  	  	  Most	   contemporary	   academic	   research	   projects	   are	   temporary	   groupings	   of	  academics	   and	   researchers.	   In	   the	   UK	   there	   are	   examples	   of	   longer	   running	  initiatives	  (UK	  Energy	  Research	  Centre,	   the	  Innovative	  Manufacturing	  Research	  Centres,	   and	   the	   SuperGen	   Hubs	   are	   examples).	   These	   offer	   a	   more	   stable	  platform,	   yet	   are	   still	   populated	   with	   individuals	   who	   may	   be	   transitory	   and	  
usually	  not	  dedicated	  to	   the	  research	  task	   in	   the	  same	  sense	  as	  members	  of	  an	  industrial	   research	   and	  development	   centre	  might	   be.	   	   The	  European	   research	  institutions	  (for	  example,	  CSTB	  in	  France,	  ENEA	  in	  Italy	  and	  AIT	  in	  Austria)	  offer	  dedicated	   research	   facilities,	   but	   funding	   through	   the	   European	   framework	  programs	   will	   tend	   to	   drive	   the	   formation	   of	   temporary	   project	   groupings	  between	   institutions	  and	   industrial	  partners.	   Such	  methods	  of	  working	   tend	   to	  lend	  themselves	  to	  the	  lingering	  of	  specific	  knowledge	  within	  an	  organisation,	  or	  one	  part	  of	  the	  same	  organisation,	  but	  the	  collective	  knowledge	  at	  the	  end	  of	  the	  project	  is	  likely	  to	  fragment	  and	  become	  lost	  as	  the	  team	  dissolves	  (Lindner	  and	  Wald,	   2011;	   Fong,	   2003);	   a	   problem	   exacerbated	   in	   the	   UK	   through	   the	   short	  fixed	   term	   contract	   approach	   to	   staffing	   research	   projects	   in	   academic	  institutions.	  	  	  
The	  spatial	  location	  of	  team	  members	  and	  their	  relationships	  
	  The	   influence	   of	   the	   spatial	   location	   of	   team	  members	   on	   the	   effectiveness	   of	  multidisciplinary	   projects	   has	   been	   investigated	   by	   Cummings	   and	   Kiesler	  (2007),	  who	  examined	  the	  cost	  effectiveness	  of	  the	  additional	  overhead	  involved	  in	  enabling	  multi-­‐institution	  collaborations	  to	  meet	  and	  share	  knowledge.	  They	  found	  that	  greater	  numbers	  of	  institutions	  complicates	  coordination	  and	  reduces	  outcomes	  (new	  knowledge	  creation,	  new	  tools,	  training	  students,	  etc.),	  although	  the	  evidence	  was	  not	  sufficient	  to	  generalise	  beyond	  their	  study.	  In	  fact	  a	  rule	  of	  thumb	   suggested	   by	   Allen	   (1977)	   and	   Kraut	   et	   a.	   (1990),	   (cited	   by	   Cummings	  and	  Kiesler,	  2007)	  was	  that	  co-­‐workers	  should	  be	  no	  more	  than	  30	  metres	  apart,	  which	   can	   in	   practice	   be	   difficult	   to	   achieve	  with	   researchers	  within	   the	   same	  institution	  and	  all	  but	  impossible	  across	  different	  institutions.	  This	  closeness	  of	  team	  members	  was	   echoed	   by	  Hautala	   and	   Jauhiainen	   (2014)	  who	   recognised	  the	  value	  of	  team	  members	  ‘being	  there’	  for	  face-­‐to-­‐face	  communication.	  	  Newell	   and	   Swan	   (2000),	   focused	   on	   the	   trust	   between	   team	   members	   of	   an	  inter-­‐university,	   multidisciplinary	   project	   based	   in	   the	   UK.	   A	   key	  acknowledgement	   was	   the	   time	   taken	   to	   develop	   trusting	   relationships,	  particularly	   on	   a	   complicated	   project	   that	   has	   a	   team	   with	   very	   different	  epistemological	   stances,	   which	   challenges	   the	   time	   pressures	   highlighted	   by	  Winskel	  et	  al.	  (2015).	  Their	  findings	  also	  suggest	  that	  more	  time	  is	  required	  for	  such	   projects	   if	   team	   knowledge	   is	   not	   to	   become	   fragmented	   and	   lost,	  reinforcing	  the	  findings	  of	  Lindner	  and	  Wald	  (2011).	  	  	  
Working	  across	  research	  discipline	  boundaries	  
	  Research	   into	  project	   based	  multi	   or	   interdisciplinary	  working	   is	   often	   carried	  out	   from	   the	   perspective	   of	   the	   integration	   of	   social	   science	   with	   other	  disciplines,	   for	   example:	   Campbell	   (2005),	   Jacobs	   and	   Frickel	   (2009)	   and	  Younglove-­‐Webb	  et	   al.	   (1999).	   	  Much	  of	   the	   literature	   reviewing	   the	  obstacles,	  trials	  and	  tribulations	  of	  implementing	  multidisciplinary	  teams	  comes	  out	  of	  the	  US	   (Jacobs	   and	   Frickel,	   2009;	   Golde	   and	   Gallagher,	   1999;	   Metzger	   and	   Zare,	  1999)	   however	   there	   are	   examples	   from	   the	   UK	   and	   Europe	   (Lowe	   and	  
Phillipson,	   2009;	  Mallaband	   and	   Haines,	   2014;	  Waterton	   et	   al.,	   2006;	   Bracken	  and	   Oughton,	   2006;	   Saddon,	   2015).	   Emerging	   themes	   from	   these	   studies	   are	  around	  issues	  of	  language	  and	  communication,	  respect	  for	  other	  disciplines,	  the	  need	   for	   regular	   contact	   with	   team	   members	   and	   taking	   time	   to	   build	  relationships.	  	  	  	  	  
The	  identification	  of	  barriers	  to	  and	  the	  measurement	  of	  success	  	  How	  successful	  multidisciplinary	  projects	  are	  remains	  an	  open	  debate	  (Rhoten,	  2004).	   	   What	   constitutes	   a	   valid	   measure	   of	   success	   has	   in	   itself	   generated	  considerable	   attention	   in	   the	   literature	   (Ika,	   2009).	  Within	   studies	   focused	   on	  academic	  projects,	  taxonomies	  of	  success	  indicators	  have	  been	  discussed	  (Dvir	  et	  al,	   2003)	   within	   which	   publications	   feature	   as	   an	   important	   measure	   of	  knowledge	   generation	   (Porac,	   et	   al,	   2004).	   This	   is	   tempered,	   however	   by	   the	  difficulty	  in	  gaining	  recognition	  for	  multidisciplinary	  publications	  in	  prestigious	  journals	  with	  high	  impact	  factors	  (Togia	  and	  Tsigilis,	  2006;	  Rafols	  et	  al,	  2012).	  	  	  	  
Summary	  
	  The	   literature	   identifies	   several	   reoccurring	   issues	   that	   are	   of	   importance	   in	  successful	  multidisciplinary	  collaborations:	  	  
• inter-­‐personal	  relationships;	  
• respect	  for	  other	  disciplines;	  
• trust	  between	  team	  members;	  
• location	  of	  the	  team;	  	  
• time	  and	  space	  given	  to	  multidisciplinary	  endeavour;	  and,	  
• the	  active	  promotion	  of	  its	  value	  within	  the	  team.	  	  The	   first	   3	   of	   these	   represent	   the	   inter-­‐personal	   effort	   expended	   by	   the	  individuals	   that	   are	   members	   of	   a	   team.	   The	   last	   3	   issues	   represent	   effort	  expended	   in	   the	   project	   management	   and	   there	   is	   little	   if	   any	   work	   that	  quantifies	   the	   time	   and	   cost	   associated	   with	   multi-­‐disciplinary	   project	  operations,	  principally	  the	  data	  collection	  process	  that	  underpins	  research.	  This	  shortcoming	  is	  addressed	  in	  this	  paper.	  	  	  	  	  
Methodology	  
	  A	  bottom	  up	  approach	  has	  been	  taken	  using	  detailed	  project	  records	  combined	  with	  informal	  interviews	  and	  discussions	  with	  project	  staff	  to	  generate	  a	  map	  of	  the	  project	  timeline	  onto	  which	  research	  effort	  and	  knowledge	  production	  can	  be	  plotted.	  	  	  Overlaid	  	  onto	  this	  are	  the	  rates	  of	  data	  production	  and	  	  a	  	  discussion	  	  of	  the	   operational	   issues	   that	   hamper	   this	   process.	   The	   project	   timeline	   is	  characterised	  here	  using	  four	  	  phases:	  	  planning;	  	  [household]	  	  recruitment;	  	  data	  
Table	  1	  The	  TEDDI	  projects	  principally	  involved	  in	  understanding	  domestic	  energy	  demand	  reduction	  and	  how	  it	  relates	  to	  ICT	  
Project	   Theme	   Duration	  (years)	   Institutions	  
Award	  
(£k)	  APAtSCHE	   Automation	  controls	  in	  social	  housing	   2	   m	   754	  IAHM	   Agent	  based	  visualisation	   4	   m	   813	  REFIT	   Smart	  controls	  and	  demand	  reduction	   3	   m	   1,500	  LEEDR	   Behaviour	  and	  demand	  reduction	   4	   s	   1,400	  DEFACTO*	   Effect	  of	  smart	  controls	  on	  demand	   5	   s	   1,500	  ENLITEN*	   Modelling	  demand	  reduction	   4	   s	   1,500	  IDEAL*	   Reduction	  through	  feedback	   4	   s	   1,700	  Smart’	  h’holds*	   Energy	  reduction,	  feedback,	  gaming	   5	   m	   1,100	  *	  Indicates	  that	  the	  project	  has	  not	  been	  completed	  at	  the	  time	  of	  publication.	  	  gathering;	   and,	   analysis	   and	   publication.	   Project	   events	   and	   operational	   issues	  reported	   by	   the	   project	   team	   are	   unpacked	   and	   the	   impact	   on	   effort	   and	  knowledge	  production	  is	  examined.	  	  	  
Case	  study	  description	  
	  The	  UK	  government	  research	  budget	  for	  2015/2016	  is	  ~£4.7bn,	  of	  which	  £2.7bn	  is	   allocated	   to	   the	   research	   councils	   (BIS,	   2014).	   The	   TEDDI	   (Transforming	  Energy	  Demand	   through	  Digital	   Innovation)	   projects	  were	   funded	   through	   the	  Energy	  and	  Digital	  Economy	  programs,	  where	  the	  total	  award	  was	  £23m	  for	  the	  22	  projects	   that	  constitute	   the	  TEDDI/buildTEDDI	  group	   in	   the	  period	  2010	   to	  2018.	  Table	  1	  lists	  the	  projects	  that	  are	  more	  closely	  focused	  on	  understanding	  energy	   demand	   in	   the	   home.	   Other	   projects	   focused	   on	   commercial	   spaces,	  individual	   consumption	   and	   on	   technology	   (mainly	   sensing,	  wireless	   networks	  and	   communications).	  Of	   those	   researching	  energy	  demand	   in	   the	  home,	   there	  are	  four	  that	  are	  longer	  studies	  that	  involve	  owner-­‐occupied	  family	  homes,	  two	  of	  which	  have	  been	  completed:	  LEEDR	  and	  REFIT.	  These	  both	  have	  user	  centred	  design,	  social	  science	  and	  engineering	  expertise	  in	  the	  teams.	  Both	  have	  samples	  of	   20	   households.	   LEEDR	   is	   a	   single	   institution	   project,	   while	   REFIT	   involved	  several	  institutions.	  LEEDR	  is	  the	  project	  upon	  which	  this	  case	  study	  is	  based	  and	  metrics	  established	  from	  the	  REFIT	  are	  used	  as	  comparators	  in	  the	  discussion.	  	  The	  LEEDR	  project	  was	  a	   four-­‐year	  study	  that	  explored	  energy	  consumption	  in	  family	  homes.	  20	  households	  took	  part	  over	  the	  course	  of	  3	  to	  4	  years	  with	  the	  aim	  of	  understanding	  how	  to	  design	  and	  develop	  energy	  reduction	  interventions	  that	  would	  fit	  with	  the	  grain	  of	  everyday	  family	  life.	  The	  research	  disciplines	  and	  their	   interaction	   envisioned	   at	   inception	   are	   illustrated	   Figure	   1.	   The	   ‘social’	  research	   team	   comprised	   of	   two	   disciplines,	   user-­‐centered	   design	   and	   an	  anthropologically	   informed	   approach	   to	   sensory	   ethnography.	   The	   ‘technical’	  disciplines	   are	   represented	   by	   the	   ‘engineering’	   label,	   but	   actually	   comprise	   of	  people	   with	   specialisms	   in	   electrical,	   mechanical	   and	   systems	   engineering	   as	  well	  	  as	  computer	  science.	  	  	  To	  	  coordinate	  the	  project	  	  and	  	  to	  	  encourage	  	  mixing	  between	  the	  disciplines	  the	  single	  institution	  nature	  of	  the	  project	  meant	  that	  the	  project	  	  team	  	  were	  	  able	  	  to	  	  meet	  	  regularly	  	  with	  	  a	  	  large	  	  	  subset	  	  	  of	  	  	  the	  	  14-­‐15	  	  
	  
Figure	  1	  Overview	  of	  the	  relationships	  between	  research	  disciplines	  	  and	  data	  types	  	  
	  
Figure	  2	  Social	  data	  collection	  activity	  across	  the	  households	  investigators,	   researchers	   and	   PhD	   students.	   There	   were	   76	   meetings	   with	  minutes	  held	  over	  4	  years	  (approximately	  once	  every	  2	  weeks).	  	  The	  data	  used	   to	  underpin	   the	  analysis	  on	   the	  project	  was	  gathered	   through	  a	  combination	   of	   high	   resolution,	  whole	   house	   and	   appliance	   energy	  monitoring	  (Buswell	   et	   al.,	   2013),	   video	   re-­‐enactment	   activities	   (Leder	  Mackley	   and	   Pink,	  2013)	   and	   audio	   recorded/transcribed	   interviews	   and	   workshop	   activities	  (Mitchell	  et	  al.,	  2014).	  	  The	  scale	  of	  the	  data	  collection	  exercise	  is	  indicated	  by	  the	  following	  statistics:	  there	  were	  120	  sets	  of	  social	  data	  collected,	  an	  average	  of	  6	  per	  home;	  and	  the	  technical	  data	  comprised	  of	  a	  technical	  survey	  of	  the	  home,	  a	  demographic	  survey	  of	   the	   family	  and	  an	  average	  of	  53	  measurement	  channels	  per	  home.	  	  	  Figure	   2	   depicts	   a	   map	   of	   the	   social	   data	   collected	   across	   the	   sample.	   The	  Getting-­‐to-­‐Know-­‐You	   exercise	   was	   a	   2-­‐3	   hour	   audio	   recorded	   workshop	  involving	   two	   researchers	   and	   the	   whole	   family,	   aimed	   at	   understanding	  attitudes	  	  	  	  and	  	  routines	  	  in	  	  the	  	  home.	  	  	  The	  	  ‘Video’	  	  exercises	  	  	  were	  	  	  household	  routines	   re-­‐enacted	   by	   participants	   (usually	   one	   family	   member)	   while	   being	  video-­‐recorded.	  	  	  In	  	  Figure	  2,	  	  the	  light	  blue	  numbers	  indicate	  	  where	  	  more	  	  than	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Figure	  3	  Data	  availability	  and	  relative	  number	  of	  monitoring	  channels	  per	  house	  one	  activity	  took	  place,	  and	  the	  column	  on	  the	  far	  right	  provide	  the	  total	  number	  of	  events	  for	  each	  activity.	  	  	  Figure	   3	   depicts	   the	   extent	   of	   the	   technical	   monitoring.	   All	   20	   homes	   are	  represented	  in	  2	  columns	  of	  10.	  	  Sub-­‐columns,	  represent	  measurement	  channels:	  power	  (Pow),	  temperature	  (Tmp),	  window	  and	  door	  opening	  (Wnd),	  activity	  or	  (Passive	   Infra	   Red	   devices;	   Act),	   hot	   water	   (volume	   and	   temperatures)	   (Hws)	  and	  gas	  flow	  (Gas).	  The	  maximum	  number	  of	  sensors	  installed	  in	  any	  one	  house	  is	  given	  along	  the	  bottom	  (repeated	  on	  the	  left	  and	  right	  hand	  sides),	  hence	  the	  outer	   diameter	   of	   the	   discs	   can	   be	   compared	   in	   each	   column	   and	   used	   to	  compare	   the	   numbers	   of	   devices	   in	   each	   home.	   Some	   data	   is	   always	   lost	   in	  monitoring	   schemes	   and	   the	   number	   of	   available	   data	   is	   represented	   by	   the	  thickness	  of	  the	  blue	  disc:	  a	  solid	  blue	  disk	  means	  100%	  of	  the	  data	  is	  available.	  	  	  
	  
Data	  sources	  
	  Throughout	   LEEDR,	   Microsoft	   Outlook	   calendars	   were	   maintained	   for	   each	  household.	   These	   diary	   entries	  were	   then	   downloaded	   into	   a	   spreadsheet	   and	  each	  entry	  systematically	  encoded	  by	  activity	  type:	  	  
• phone	  conversations	  and	  emails	  between	  researchers	  and	  householders;	  
• visits	  to	  homes	  for	  maintenance	  of	  monitoring	  systems;	  
• visits	  to	  homes	  to	  accompany	  contractors	  carrying	  out	  installation	  work;	  
34 19 12 11 3 1
H30
H28
H23
H18
H11
H10
H09
H08
H05
Pow Tmp Wnd Act Hws Gas
H01
34 19 12 11 3 1
H46
H45
H43
H42
H41
H40
H39
H38
H37
Pow Tmp Wnd Act Hws Gas
H33
• installation	  of	  the	  power,	  temperature,	  window	  and	  movement	  measurement	  system;	  
• installation	  of	  the	  gas	  and	  hot	  water	  measurement	  system;	  
• initial	  visits	  and	  surveys;	  
• initial	  workshop	  activities;	  and,	  
• the	  routine	  re-­‐enactment	  and	  interview	  sessions.	  	  In	  all,	  3000	  diary	  entries	  were	  coded	  over	  the	  4	  years	  of	  the	  project	  so	  that	  the	  frequency	   and	   timing	   of	   project	   events	   that	   involved	   the	   researchers	  with	   the	  participants	  (the	  householders)	  could	  be	  identified.	  	  	  	  	  
Quantifying	  research	  ‘power’,	  ‘effort’	  and	  ‘overhead’	  
	  ‘Research	   power’	   describes	   the	   Full	   Time	   Equivalent	   (FTE)	   researcher	  contracted	  hours	  (37.5	  hours	  per	  week),	   including	  both	  research	  staff	  and	  PhD	  students	  working	  on	   the	  project:	  note	   this	   is	  not	   the	   same	  as	   ‘research	  power’	  used	  in	  the	  UK	  Research	  Excellence	  Framework	  (REF,	  2014).	  	  ‘Research	  effort’	   is	  defined	  as	  the	  researcher	  FTE	  expended	  on	  the	  collection	  of	  the	   data	   as	   listed	   in	   the	   previous	   section.	   	   The	   balance	   of	   the	   research	   power	  (available	   wo/man	   hours)	   and	   the	   research	   effort	   (wo/man	   hours	   expended	  collecting	   data)	   indicate	   the	   time	   for	   all	   other	   project,	   institutional	   duties	   and	  career	  development	  activities.	   	  The	  research	  effort	   is	  a	  useful	  measure	  because	  researchers	   are	   contracted	   to	   a	   project	   and	   the	   data	   is	   the	   critical	   component	  that	  underpins	   its	  success.	  Therefore	  obtaining	  data	  must	   take	  priority	  over	  all	  other	  aspects	  of	  the	  project.	  Quantifying	  the	  time	  spent	  on	  data	  collection	  allows	  grounded	   reflection	   on	   the	   remaining	   resource	   available	   to	   develop	   new	  knowledge	  by	  analysing	  the	  data.	  	  The	   duration	   of	   events	   were	   not	   recorded	   in	   the	   diary	   entries,	   and	   hence	  estimates	   of	   key	   operational	   tasks	   were	   developed	   through	   consensus	   based	  discussions	  with	  the	  researchers	   involved.	  Estimates	  of	  the	  time	  taken	  for	  each	  activity	  is	  given	  in	  Table	  2.	  Activities	  are	  listed	  on	  the	  left	  hand	  side,	  operational	  logistics	   such	   as	   travel	   time	   to	   homes	   and	   preparation	   time	   on	   the	   right	   hand	  side.	   	   The	   two	   central	   columns	   indicate	   the	   effort	   for	   participants	   and	  researchers.	   Noted	   in	   the	   brackets	   are	   the	   number	   of	   households	   taking	   part	  (Participants)	   and	   the	   number	   of	   researchers	   involved	   (Researchers).	   With	  regards	   to	   Table	   2,	   the	   ‘Video	   Tour’	   was	   an	   initial	   exercise	   to	   establish	   how	  families	   make	   their	   home	   ‘feel	   right’.	   The	   ‘Enuf’	   event	   was	   an	   intervention	  installed	  in	  homes	  to	  help	  people	  reduce	  time	  spent	  in	  the	  shower.	  Surveys	  were	  used	   to	   collect	   demographic	   information	   from	   family	   members	   as	   well	   as	  technical	  details	  about	  the	  house,	  its	  appliances	  and	  systems.	  	  The	  data	  in	  Table	  2	  is	  given	  per	  event	  and	  so	  the	  effort	  can	  be	  estimated	  in	  hours	  expended	  by	  the	  participants	  (the	  ‘participant	  effort’)	  as	  well	  as	  the	  researchers	  (the	   ‘research	   effort’).	   This	   effort	   can	   be	   regarded	   as	   the	   ‘overhead’	   that	   is	  required	   in	  order	   to	  create	  new	  knowledge	  when	  undertaking	  a	  project	  of	   this	  type.	  
Table	  2	  Parameters	  for	  the	  effort	  model	  
Activity	   Participants	   Researchers	   Hours	  	   Hours	  
	   Hours/	  (Number	  
involved)	  
Hours/	  	  
(Number	  involved)	  
travel	  
time	  
prep.	  
time	  Initial	  phone	  call	   0.5	  (20)	   0.5	  (1)	   0	   0	  Email/Phone	  contacts	   0.3	  (20)	   0.3	  (1)	   0	   0.5	  Initial	  visit	   1.5	  (20)	   1.5	  (2)	   1	   1	  Getting-­‐To-­‐Know-­‐You	  	   2.5	  (20)	   2.5	  (2)	   1	   6	  Video	  tours	   2	  (20)	   2	  (1)	   1	   2.5	  Video	  Tour	  follow-­‐up	   1.5	  (19)	   1.5	  (1)	   1	   3	  Video	  Practices	   5	  (11)	   5	  (1)	   1	   1.5	  Enuf	  installation	   0.5(6)	   0.5	  (2)	   1	   0.5	  Enuf	  debrief	   1.5(6)	   1.5	  (2)	   1	   0.5	  Technical	  survey	   1.5	  (20)	   1.5	  (1)	   1	   1	  On-­‐line	  survey	   1	  (20)	   0	  (0)	   0	   0.5	  Pre-­‐installation	  works	   1.5	  (20)	   1.5	  (1)	   1	   3	  Maintenance	  visits	   0.75	  (20)	   0.75	  (1)	   1	   0.5	  Monitoring	  installation	   8	  (20)	   8	  (1)	   1	   16	  Monitoring	  decomm.	   8	  (20)	   8	  (1)	   1	   16	  	  	  
Measuring	  knowledge	  generation	  	  The	   analysis	   phase	   of	   the	   research	   project	   yields	   knowledge	   and	   in	   order	   to	  investigate	  the	  implications	  of	  operational	  issues,	  knowledge	  generation	  must	  be	  quantified.	   	   There	   have	   been	   numerous	   indicators	   of	   the	   success	   of	   a	   project	  identified	  (Mårtensson,	  2016),	  but	   in	  academia,	  generally	  this	  can	  be	  measured	  in	   terms	   of	   published	   outputs,	   such	   as	   PhD	   theses,	   articles	   or	   book	   chapters	  (Beerkens,	  2013;	  Cummings	  and	  Kiesler,	  2007).	  Here	  conference,	  journal	  papers	  and	   book	   chapters	   are	   used	   as	   a	   crude	   but	   practical	   metric	   to	   indicate	   the	  production	  of	  knowledge.	  No	  further	  analysis	  of	  the	  quality	  or	  contribution	  of	  the	  paper	   to	   the	   field,	   or	   to	   the	   integration	   of	   the	   disciplinary	   insights	   reported	   is	  made	  here.	  
	  
	  
	  
Results	  
	  Figure	   4	   presents	   the	   research	   power,	   effort	   and	   publication	   generation	   rate	  over	   the	  duration	  of	   the	  LEEDR	  project.	  The	  horizontal	   axis	   represents	  project	  duration	  (months)	  and	  the	  vertical	  axis,	  researcher	  time	  (FTE).	  The	  project	  start	  date	   and	   the	  planned	   completion	  date	   are	  noted	   in	   red,	   indicating	  a	   six-­‐month	  project	   extension	   period.	   The	   bottom	   dark	   grey	   bar	   indicates	   the	   monitoring	  period	  from	  the	  first	  installation	  to	  the	  last	  decommission.	  The	  dark	  blue	  blocks	  indicate	   the	   engineering	   research	   power	   on	   the	   top	   and	   the	   light	   blue,	   the	  combined	  social	  sciences	  and	  design	  disciplines	  on	  bottom.	  The	  darker	  sections	  indicate	   the	   research	   power	   provided	   by	   research	   associates,	   and	   the	   lighter	  sections	  indicate	  that	  provided	  by	  PhD	  students.	  	  
	  
Figure	  4	  LEEDR	  project	  research	  power,	  effort	  and	  publication	  generation	  rate	  	  Difficulties	  recruiting	  staff	   led	  to	  the	  technical	   team	  research	  power	   fluctuating	  between	   mid	   2011	   and	   through	   2012,	   largely	   due	   to	   short	   term	   contracts	  required	   to	   recruit	   specific	   expertise	   in	   order	   to	   deliver	   the	   home	  monitoring	  system.	  The	  social	  and	  technical	  research	  power	  was	  evenly	  balanced	  across	  the	  team	  from	  2013	  onwards.	  	  The	  white	  trace	  on	  the	  plot	  indicates	  the	  time	  spent	  by	  both	  social	  and	  technical	  teams	   engaging	   with	   householders	   to	   gather	   the	   data.	   The	   two	   fine	   white	  horizontal	   lines	   highlight	  where	   0.5	   FTE	   falls.	   There	  was	   a	   busy	   period	   in	   late	  2011,	  which	  is	  when	  the	  households	  were	  being	  brought	  onto	  the	  project.	  What	  is	  notable	  is	  the	  majority	  of	  the	  social	  data	  collection	  was	  completed	  towards	  the	  end	  of	  2013	  and	  the	   level	  of	  participant	  engagement	  subsequently	  became	   less	  intense.	   In	   contrast,	   the	   effort	   in	   the	   technical	   data	   collection	   continued	  unabated,	  mainly	   due	   to	   problem	   solving,	   battery	   changing	   and	   other	   systems	  maintenance	  issues.	  The	  average	  time	  spent	  by	  the	  technical	  team	  in	  the	  active	  period	  between	  mid	  2011	  to	  mid	  2014,	  was	  1	  -­‐	  2	  days	  a	  week	  for	  one	  researcher	  (0.2	  -­‐	  0.4	  FTE),	  and	  for	  the	  social	  team,	  up	  to	  1/2	  a	  day	  a	  week	  (0.1	  FTE).	  	  Knowledge	  generation	  is	  represented	  by	  the	  4	  lines	  that	  progress	  rightwards	  on	  Figure	   4.	   The	   heavier	   lines	   indicate	   the	   number	   of	   academic	   silo-­‐based	  publications	   arising	   from	   each	   discipline,	   the	   finer	   lines	   represent	   the	  involvement	   in	   interdisciplinary	   publications.	   The	   overall	   number	   of	  publications	  at	   the	  end	  of	   the	  LEEDR	  project	  were	  27,	  and	  at	  8	  FTE	  equated	  to	  3.4	   publications	   per	   FTE:	   in	   comparison,	   the	   REFIT	   project	   published	   16	  publications	  at	  6	  FTE,	  resulting	  in	  a	  very	  similar	  2.7	  publications	  per	  FTE.	  	  	  	  What	   becomes	   evident	  when	   the	   rates	   of	   data	   collection	   are	   considered	   is	   the	  rapidity	   that	   social	  data	   can	  be	   collected	   in	   relation	   to	   technical	  data.	   Figure	  5	  depicts	  data	  collection	  rates	  calculated	  by	  cumulative	  sum	  of	  data	  volume	  (Gb)	  produced,	   normalised	   by	   the	   total	   for	   each	   data	   stream.	   The	   stepping	   in	   the	  social	  data	  is	  due	  to	  the	  discrete	  nature	  of	  the	  data	  capture	  events,	  whereas	  the	  technical	   data	   grows	   at	   a	   constant	   rate,	   once	   all	   measurement	   channels	   have	  been	  installed.	  There	  is	  some	  synchronicity	  in	  the	  generation	  rates	  of	  the	  video	  and	  monitoring	  data,	   in	   that	   they	  are	  almost	  parallel,	   but	   the	  data	   streams	  are	  temporally	  distant.	  This	  can	  be	  traced	  back	  to	  two	  principle	  reasons:	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Figure	  5	  Data	  generation	  rates	  for	  each	  data	  type	  used	  on	  the	  project	  	  
• the	  initial	  social	  data	  was	  to	  be	  collected	  before	  any	  monitoring	  was	  installed	  for	  methodological	  reasons;	  and	  
• issues	  with	  the	  monitoring	  equipment	  meant	  only	  partial	  installations	  could	  be	  undertaken	  at	  first,	  with	  the	  rest	  installed	  mid	  2012	  -­‐	  early	  2013.	  	  This	   contributed	   to	   the	   social	   researchers	   starting	   to	   generate	   knowledge	  (publications)	  about	  12	  months	  ahead	  of	  the	  technical	  team.	  	  	  	  
The	  participant	  perspective	  	  The	   detailed	   engagement	   for	   one	   of	   the	   more	   active	   households	   (H40)	   is	  illustrated	   in	   Figure	   6.	   Each	   event	   is	   represented	   by	   a	   single	   bar	   the	   height	   of	  which	   represents	   the	   activity	   duration.	   Although	   the	   event	   took	   place	   at	   the	  ‘centre’	  of	  the	  bar,	  the	  width	  is	  equivalent	  to	  1	  week	  (7	  days)	  on	  this	  scale	  so	  that	  a	   sense	   of	   ‘contact	   density’	   can	   be	   gained.	   The	   three	   shades	   of	   blue	   represent	  phone	   calls	   and	   emails	   (royal	   blue),	   visits	   to	   do	   with	   monitoring	   and	   include	  installation,	  maintenance	  and	  decommissioning	  (slate	  blue)	  and	  the	  other	  visits	  associated	  with	  the	  Getting-­‐To-­‐Know-­‐You	  activity,	  the	  Enuf	  shower	  and	  practice	  studies	   (pale	   blue).	   After	   the	   decommissioning	   and	   removal	   of	   the	  monitoring	  equipment	   there	  was	   little	   interaction	  with	   the	  households	  until	   the	  end	  of	   the	  project	  when	  there	  was	  a	  householder	  feedback	  day	  which	  involved	  two	  hours	  of	  their	  time	  and	  10	  of	  the	  research	  staff.	  	  	  The	  density	  of	  activities	  placed	  a	  burden	  on	  the	  participants,	  but	  to	  counter	  this,	  it	  also	  helped	  maintain	  an	  active	  interest	  in	  the	  project	  after	  the	  social	  data	  had	  been	   collected.	   Across	   the	   households	   the	   average	   number	   of	   project	   contact	  events	  and	  the	  hours	  of	  effort	  by	  participants	  and	  researchers	  is	  given	  in	  Table	  3.	  Over	   about	   three	   years	   there	   were	   on	   average	   109	   contact	   events:	   ranging	  between	   60	   and	   205	   from	   the	   least	   to	   the	   most	   highly	   engaged	   households	  respectively.	   The	   average	   of	   researcher-­‐hours	   per	   house	  was	   found	   to	   be	   429	  hours	  (range:	  235	  hours	  -­‐	  734	  hours)	  but	  significantly,	  the	  household	  time	  	  spent	  	  
	  	  
Figure	  6	  Householder	  effort	  in	  terms	  of	  hours	  per	  visit	  for	  one	  of	  the	  busier	  homes	  (H40)	  	  	  
Table	  3	  Average	  number	  of	  householder/researcher	  interaction	  events	  (-­‐)	  and	  the	  average	  involvement	  time	  (hours)	  per	  house	  required	  to	  collect	  data	  
	   Contact	   Observation	   Monitoring	  Events	   72	   11	   26	  Household	  time	   72	   24	   121	  Researcher	  time	   131	   114	   184	  	  engaged	  with	  the	  project	  on	  average	  was	  217	  hours	  per	  house	  (range:	  103	  hours	  -­‐	  417	  hours):	  equivalent	  to	  27	  working	  days	  for	  one	  family	  member.	  	  	  
Pre-­‐processing	  data	  after	  collection	  	  Both	  social	  and	  technical	  data	  require	  some	  pre-­‐processing	  prior	  to	  analysis,	  and	  this	  varies	  depending	  on	  data	  type.	  Typical	  requirements	  are:	  	  
• audio	  recorded	  interviews	  must	  be	  transcribed,	  encoded	  and	  anonymized;	  	  
• videoed	  re-­‐enactment	  required	  the	  footage	  to	  be	  catalogued,	  insights	  cross	  referenced	  with	  a	  time	  stamp	  in	  order	  to	  develop	  narratives;	  and,	  	  
• monitoring	  data	  requires	  filtering,	  time	  stamp	  alignment,	  sample	  interval	  alignment,	  rejection	  of	  data	  and	  fault	  finding,	  and	  dealing	  with	  missing	  data.	  	  Technical	   data	   in	   particular	   is	   often	   problematic	   because	   there	   is	   less	   control	  over	  the	  collection	  process	  than	  with	  social	  techniques.	  It	  is	  affected	  by:	  internet	  performance;	  	  third	  party	  servers;	  	  	  equipment	  failure;	  	  	  and	  human	  	  interference.	  	  	  
	  
Figure	  7	  The	  quality	  and	  availability	  of	  monitoring	  data	  collected	  from	  each	  home:	  the	  dark	  blue	  represents	  power	  measurements,	  light	  blue,	  temperatures,	  lime	  green,	  window	  and	  door	  opening,	  dark	  green,	  PIR	  activity,	  orange,	  hot	  water	  and	  dark	  red,	  gas	  	  Figure	  7	  depicts	  all	   technical	  data	  monitored	  during	  LEEDR.	  Each	  grey	  block	  in	  the	  	  figure	  	  represents	  	  a	  house,	  	  each	  line	  a	  measurement	  channel,	  	  	  and	  each	  	  dot	  	  represents	  a	  complete	  set	  of	  24	  hours	  of	  available	  data.	  The	  red	  lines	  at	  the	  top	  of	  each	   depict	   the	   hot	   water	   and	   gas	   measurements	   where	   monitored.	   What	   is	  
evident	  is	  the	  patchy	  nature	  of	  the	  data,	  the	  problems	  with	  monitoring	  channels	  being	  altered	  when	   faulty	  devices	  are	   found,	  all	  of	  which	  hampers	   the	  analysis	  through	  much	  greater	  time	  required	  to	  compensate	  for	  missing	  data.	  	  What	  is	  not	  included	  in	  the	  white	  researcher-­‐time	  bars	  plotted	  in	  Figure	  4,	  is	  the	  effort	   from	   two	   of	   the	   investigators	   (academics),	   one	   of	   whom	   developed	   the	  code	   for	   the	  operation	  of	   the	  gas	  monitoring	  system	  and	  the	  other	   that	  carried	  out	   the	   pre-­‐processing	   and	   error	   checking	   on	   all	   the	   monitored	   data.	   This	  amounted	   to	  an	  additional	  a	  day	  a	  week	   for	  each	   task	  (0.4	  FTE	   in	   total)	   for	  12	  months	  of	  the	  project	  (mid	  2012	  into	  late	  2013).	  	  	  
Cost	  of	  data	  collection	  
	  Reported	  costs	  for	  in	  home	  energy	  studies	  have	  been	  suggested	  by	  Palmer	  et	  al.	  (2015)	   and	   estimated	   by	   Cooper	   et	   al.	   (2014),	   who	   acknowledge	   the	   lack	   of	  information	   available	   and	   hence	   the	   uncertainty	   in	   estimating	   costs.	   The	  comparison	  of	  their	  work	  to	  the	  monitored	  costs	  incurred	  on	  the	  LEEDR	  project	  is	  given	  in	  Tables	  4	  and	  5.	  	  Palmer	  et	  al.	  present	  costs	  for	  a	  lightweight	  monitoring	  installation	  designed	  to	  run	  alongside	  existing	  national	  surveys	  (such	  as	  DCLG,	  2015),	  installing	  about	  4-­‐5	  additional	  measurement	  channels,	  over	  and	  above	  pre-­‐installed	  smart	  meters	  measuring	  gas	  and	  electricity.	  Their	  costs	  are	  given	  over	  three	  years	  to	  compare	  to	   the	   Cooper	   et	   al.	   study.	   The	   Cooper	   et	   al.	   study	   describes	   a	   multi	   level	  approach	  to	  survey	  work,	  monitoring	  and	  other	  social	  insights.	  	  Each	  of	  the	  three	  levels	   increases	   in	   complexity,	   and	   the	   Palmer	   et	   al.	   estimates	   compare	  favourably	  with	  the	   ‘Level	  2’	  study	  costs	  suggested	  by	  Cooper	  et	  al.,	  which	  also	  assumes	   around	  5	  devises	   on	   top	  of	   pre-­‐installed	   smart	  meters.	   The	   estimates	  £1,216	  and	  £1,240	  per	  house	  from	  the	  Firth	  and	  Palmer	  and	  Cooper	  et	  al.	  study	  respectively	  (Table	  4).	  	  The	  upper	   end	  of	   the	  Cooper	   et	   al.	   study	   approaches	   the	   study	  undertaken	  on	  LEEDR,	   but	   with	   about	   half	   the	   intensity	   of	   monitoring	   and	   with	   less	   social	  science	  engagement.	  The	  survey	  design	  in	  the	  Cooper	  et	  al.	  study	  is	  assumed	  to	  be	  complete	  and	  hence	  not	  factored	  into	  the	  costs	  and	  also	  utilises	  off-­‐the-­‐shelf	  monitoring	  equipment,	  with	  no	  hot	  water	  monitoring	  and	  (relatively	  to	  LEEDR)	  low	   resolution	   gas	   and	   electricity	   measurement	   through	   pre-­‐installed	   smart	  meters.	  Table	  5	  presents	  the	  costs.	  LEEDR	  costs	  are	  based	  over	  a	  4	  year	  project,	  where	  about	  a	  year	  is	  planning	  followed	  by	  2	  years	  of	  monitoring.	  The	  Cooper	  at	  al.	  study	  is	  designed	  for	  Level	  3	  to	  be	  for	  a	  maximum	  of	  1	  year,	  and	  so	  it	  has	  been	  assumed	  that	  were	  this	  to	  be	  extended	  to	  2	  years,	  that	  fixed	  costs	  would	  double	  since	  this	  contains	  the	  management	  and	  data	  processing,	  although	  it	  is	  noted	  that	  some	  additional	  trouble	  shooting	  visits	  have	  been	  included	  in	  the	  labour	  portion	  of	   the	  marginal	   costs.	   Cooper	   et	   al.	   estimate	   £21,590	   per	   house	   for	   2	   years	   of	  data	   collection	  whereas	   the	   LEEDR	   costs	  were	   £46,245	  per	   house.	   The	   LEEDR	  calculations	   are	   based	   on	   Full	   Economic	   Costing	   (FEC):	   42	   weeks/year;	   37.5	  hours/week;	  	  	  a	  	  manager	  	  cost	  	  of	  	  £135,000	  per	  year	  (£85.71	  	  per	  	  hour);	  	  	  and	  	  a	  	  
Table	  4	  Cost	  comparison	  between	  Palmer	  et	  al.	  (2013)	  and	  Cooper	  et	  al.	  (2014)	  for	  lightweight	  monitoring	  for	  3	  years	  of	  up	  to	  5	  measurement	  devices	  on	  top	  of	  pre-­‐installed	  smart	  meters	  
Description	   Palmer	  et	  al.	   Cost	   Cooper	  et	  al.:	  level	  2	   Cost	  Management	  overhead	  (fixed	  costs	  in	  Cooper	  et	  al.)	   100,000/1,000	  homes	   100	  
Level	  1	  costs	  =	  (1,000,000/10,000)	  +	  Level	  2	  costs	  =	  (800,000/8,000)	   200	  Research	  method	  development	  and	  planning	  overhead	   N/A	   0	   N/A	   0	  
Subtotal	   	  	   £100	   	  	   £200	  Data	  collection	  for	  project	  period	  (marginal	  labour	  costs	  in	  Cooper	  et	  al.)	  
232,000	  per	  year	  divided	  by	  1,000	  homes	  by	  3	  years	   696	   Level	  1+2	  =	  110	  +	  260	   370	  
Subtotal	   	  	   £696	   	  	   £370	  Pre-­‐processing	  data	   Included	   0	   Included	   0	  Equipment	  cost	  (marginal	  	  materials	  costs	  and	  in	  Cooper	  et	  al.)	   420,000/1,000	  houses	   420	   Level	  1	  +	  2	  =	  20	  +	  500	   520	  
	  	   Gas	  and	  electricity	  measured	  through	  smart	  meter	   0	   Gas	  and	  electricity	  measured	  through	  smart	  meter	   0	  
	  	   Hot	  water	  not	  measured	   0	   Hot	  water	  not	  measured	   0	  	  	   Not	  required	   0	   Included	   0	  Incentives	   Not	  required	   0	   Level	  1	  +	  2	  =	  0	  +	  150	   150	  
Subtotal	   	  	   £420	   	  	   £670	  
	   	   	   	   	  
Total	  cost	  per	  house	   	   £1,216	   	   £1,240	  
	  researcher	  cost	  of	  £90,000	  per	  year	  (£56.25	  per	  hour).	  	  The	  cost	  implications	  of	  the	  key	  differences	  between	  the	  studies	  are:	  
	  
• if	  the	  LEEDR	  research	  design	  had	  already	  been	  developed,	  then	  the	  figure	  would	  reduce	  by	  £10,125	  per	  house;	  and,	  
• the	  social	  science	  component	  of	  the	  LEEDR	  data	  collection	  is	  about	  25%,	  equating	  to	  £6,034	  per	  house,	  and	  so	  if	  it	  was	  assumed	  that	  a	  simpler	  and	  more	  mature	  measurement	  system	  was	  implemented,	  the	  technical	  support	  effort	  might	  reduce	  by	  a	  factor	  of	  2,	  reducing	  the	  figure	  of	  £24,131	  to	  £15,082	  per	  house.	  
	  
	  
Table	  5	  Cost	  comparison	  between	  Cooper	  et	  al.	  (2014)	  and	  LEEDR	  for	  detailled	  monitoring	  for	  2	  years	  of	  20-­‐50	  devices	  with	  additional	  observations	  and/or	  tests,	  depending	  on	  the	  study	  
Description	   Cooper	  et	  al.:	  level	  3	   Cost	   LEEDR	   Cost	  
Management	  overhead	  (fixed	  costs	  in	  Cooper	  et	  al.)	   Management	  included	  in	  the	  data	  collection	  costs	   0	  
Based	  on	  a	  4	  year	  project	  at	  1	  day/week	  (0.2	  FTE)	  (£135k	  FTE/y)	  divided	  by	  20	  houses	   5,400	  Research	  method	  development	  and	  planning	  overhead	   N/A	   0	  
3	  RAs	  for	  8	  Months	  and	  4	  weeks/month	  and	  (£90k	  FTE/y)	  divided	  by	  20	  houses	   10,125	  
Subtotal	   	  	   £0	   	  	   £15,525	  Data	  collection	  for	  project	  period	  (marginal	  labour	  costs	  in	  Cooper	  et	  al.)	  
Level	  1+2+3	  =	  (1,000,000/10,000)+	  (800,000/8,000)	  +	  (500,000/100)	  x	  2	  years	  of	  data	  collection	  
10,400	   429	  hours/house	  (£90k	  FTE/y)	  	  	   24,131	  
Subtotal	   	  	   £10,400	   	  	   £24,131	  
Pre-­‐processing	  data	   Included	   0	   1	  year	  of	  effort	  at	  1	  day/week	  (0.2	  FTE)	  (£135k	  FTE/y)	  divided	  by	  20	  houses	   1,350	  
Equipment	  cost	  (marginal	  	  materials	  costs	  and	  in	  Cooper	  et	  al.)	  
Level	  1+2+3	  =	  	  (110+20)	  +	  (260+500)	  +	  (2400+7500)	   10,790	  
Electricity	  and	  temp.:	  53	  sensors	  @	  £30	  per	  house	  +	  a	  wireless	  hub	  @	  £100	  per	  house	   1,690	  
	  	  
Gas	  and	  electricity	  measured	  through	  smart	  meter	   0	  
Gas:	  £600	  per	  house	  +	  1	  year	  of	  effort	  at	  0.2	  FTE	  (£135k	  FTE/y)	  for	  11	  houses	   3,054	  
	  	   Hot	  water	  not	  measured	   0	  
Hot	  water:	  £250	  per	  house	  +	  £3,500	  cost	  for	  manufacture	  for	  20	  houses	   475	  
	  	   Included	   0	  
Contractors:	  £400	  per	  house,	  for	  water	  flow	  meter	  and	  CT	  devices	  in	  circuits	  at	  £100/visit	   400	  Incentives	   Level	  1+2+3	  =	  0	  +	  150	  +	  250	   400	   Were	  not	  required	   0	  
Subtotal	   	  	   £11,190	   	  	   £6,969	  
	  
	  
	   	   	  
Total	  cost	  per	  house	   	   £21,590	   	   £46,625	  
	  This	   would	   bring	   the	   LEEDR	   estimates	   down	   from	   £46,245	   to	   £27,251:	   26%	  larger	  than	  the	  Cooper	  et	  al.	  estimates.	  The	  difference	  of	  £5,661	  per	  house	  will	  be	  a	  	  combination	  of	  uncertainty	  in	  the	  management	  overhead	  and	  	  instrumentation	  
costs.	  There	  will	  also	  be	  some	  time	  lost	  in	  the	  development	  of	  the	  measurement	  equipment,	   which	   would	   increase	   the	   estimates	   for	   LEEDR.	   However,	   if	   the	  Cooper	   et	   al.	   costs	   have	   been	   underestimated	   at	   all,	   the	   figures	  would	   suggest	  that	   this	   is	   in	   the	  maintenance	  of	   the	  data	   collection	   for	  which,	   even	  when	   the	  above	   reductions	   have	   been	   factored	   in	   there	   remains	   a	   £4,682	   difference	   per	  house.	  	  	  	  	  
Discussion	  	  The	  effort	  collecting	  multidisciplinary	  data	  has	  been	  quantified	  for	  the	  case	  study	  and	  was	   found	   to	  be	  about	  2	  days	   (0.4	  FTE)	  of	   researcher-­‐time	  a	  week	   for	   the	  duration	   both	   the	   social	   and	   technical	   data	   collection	   and	   an	   additional	   1	   day	  (0.2	  FTE)	  per	  week	  in	  pre-­‐processing	  the	  technical	  data	  over	  the	  first	  12	  month	  period	   of	   data	   collection.	   The	   REFIT	   project	   also	   had	   investigators	   from	   user	  centred	   design,	   social	   science	   and	   engineering	   and	   focused	   on	   the	   impact	   of	  smart	  home	  devices	  on	  energy	  consumption,	  based	  on	  a	  sample	  of	  20	  homes.	  The	  social	  team	  made	  150	  visits	  to	  homes	  to	  collect	  data	  and	  a	  long	  term	  monitoring	  scheme	   of	   about	   60	   measurements	   per	   home	   was	   installed	   over	   a	   2.5	   year	  period.	  This	  team	  self-­‐reported	  an	  overhead	  of	  0.4	  FTE	  to	  0.6	  FTE	  of	  engagement	  with	  homes,	  similar	  to	  that	  quantified	  here.	  	  	  	  	  
	  
Operational	  issues	  encountered	  	  The	   collection	  of	   the	   technical	   data	  was	   effected	  by	  2	   issues.	  The	   first	  was	   the	  lack	   of	   technical	   support	   from	   the	   partner	   supplying	   the	   majority	   of	   the	  monitoring	   equipment	   that	   led	   to	   time	   lost	   configuring	   the	   systems	   correctly	  (observed	   by	  Newell	   and	   Swan,	   2000).	   The	   partner	   had	   undergone	   significant	  changes	   in	   the	   year	   between	   the	   proposal	   being	   written	   and	   the	   start	   of	   the	  project.	   It	   had	   doubled	   in	   size,	   was	   negotiating	   a	   take	   over	   deal	   and	   was	  struggling	   to	  keep	  up	  the	  demand	  for	   its	  product	   to	   its	  customers	   that	  affected	  their	  capacity	  to	  support	  the	  project.	  The	  second	  was	  the	  technical	  challenge	  of	  developing	   specialist	   measurement	   equipment	   in-­‐house	   which	   involved	   dead-­‐ends	  and	  wasted	  resource	  followed	  by	  difficulty	  bringing	  in	  the	  right	  expertise	  to	  resolve	   the	   problems	   and	   facilitate	   the	   manufacture	   of	   the	   solutions.	   Lower	  resolution,	   off-­‐the-­‐shelf	   equipment	   might	   have	   proved	   to	   be	   more	   robust	   and	  may	  have	  reduced	  the	  research	  effort.	  	  These	   issues	   compressed	   the	   time	  available	   to	   carry	  out	   adequate	   field	   testing	  which	  meant	   that	  some	  problems	  were	  not	   identified	  until	   the	  devices	  were	   in	  operation	   which	   then	   needed	   to	   be	   managed	   to	   the	   end	   of	   the	   project.	   Clock	  synchronisation	   between	   monitoring	   systems	   is	   one	   example	   that	   was	  challenging	  to	  handle,	  particularly	  with	  non-­‐internet	  connected	  devices	  and	  can	  have	  repercussions	  for	  downstream	  analysis.	  These	   issues	  generated	  a	  delay	   in	  the	  production	  of	  the	  technical	  data,	  and	  indeed	  drew	  the	  focus	  of	  the	  technical	  team,	  which	  very	  much	  reduced	  the	  capacity	  to	  make	  meaningful	  in-­‐roads	  to	  the	  analysis.	  	  
Keeping	  it	  together	  	  To	  some	  extent	  some	  fragmentation	  observed	  by	  Newell	  and	  Swan	  (2000),	  had	  begun	   to	   occur	   between	   the	   disciplines	   as	   researchers	   focused	   on	   developing	  their	  discipline	   specific	  methods	   in	   the	   run	  up	   to	   the	   recruitment	  phase	  which	  reflected	  issues	  with	  the	  management	  of	  different	  research	  disciplines	  reported	  by	  Whitley	   (1984).	   This	   fragmentation	  may	   have	   been	   exacerbated	   because	   of	  the	   decision	   by	   the	   investigators	   to	   house	   their	   researchers	   within	   individual	  schools,	   rather	   than	   having	   them	   co-­‐located	   as	   originally	   planned:	   i.e.	  implementing	   the	   rule	   of	   thumb	   that	   co-­‐workers	   should	   be	   no	   more	   than	   30	  meters	   apart	   (Allen,	   1977	   and	  Kraut,	   et	   al.,	   1990).	  Many	   sound	   reasons	  where	  tabled	  for	  this	  including:	  the	  development	  of	  a	  researcher	  in	  their	  specialist	  field,	  the	  support	  offered	  by	  other	  staff	  working	   in	  similar	  epistemological	  positions,	  networking	  and	  building	  personal	  relations	  with	  those	  people,	  opportunities	  for	  developing	  other	  skills,	  such	  as	  teaching	  as	  well	  as	  the	  greater	  ease	  of	  day-­‐to-­‐day	  line	  management	  issues.	  	  	  Newell	   and	   Swan	   (2000)	   studied	   a	   multi-­‐institutional	   project	   that	   was	  geographically	  dispersed	  and	  yet	  many	  of	  the	  observations	  made	  in	  their	  study	  were	  true	  of	  the	  single	  institutional	  project	  reported	  here,	  for	  example:	  	  
‘The	  team	  did	  have	  fairly	  regular	  face-­‐to-­‐face	  meetings,	  although	  these	  were	  never	  
as	   frequent	   as	   originally	   intended	   because	   of	   the	   difficulties	   of	   actually	   finding	  
dates	  on	  which	  all	  the	  PIs	  could	  attend.’	  (Newell	  and	  Swan,	  2000,	  p1309)	  
	  Although	   this	  was	  mitigated	   to	  an	  extent	  by	  virtue	  of	  being	  a	   single	   institution	  project,	   which	   meant	   that	   the	   PI	   could	   meet	   with	   individuals	   and	   attempt	   to	  resolve	  issues	  and	  conflicts	  one-­‐to-­‐one,	  when	  round	  table	  meetings	  could	  not	  be	  organized.	  	  	  
‘[researchers	  were]…left	   to	   ‘make	  sense’	  of	   their	   role	  and	   their	   relationships	  with	  
each	  other	  by	  themselves’	  (Newell	  and	  Swan,	  2000,	  p1310)	  	  Also	  echoed	  in	  the	  experiences	  of	  the	  LEEDR	  team,	  but	  again	  the	  frequency	  of	  the	  meetings	  meant	  that	  these	  issues	  were	  identified	  and	  dealt	  with	  swiftly	  as	  they	  emerged.	  	  	  
	  
External	  constraints	  	  	  Observations	  by	  Newell	  and	  Swan	  (2000),	  König	  et	  al.	  (2013)	  and	  Cummings	  and	  Kiesler	   (2007),	  would	   suggest	   that	   to	  do	  multidisciplinary	  work	  well	   you	  need	  to:	  pick	  a	   team	  with	  specific	  characteristics;	   involve	  all	  members	   to	  ensure	   the	  best	   combination	   of	   social	   and	   technical	   working;	   co-­‐locate	   all	   members;	   and	  have	   a	   clear	   management	   structure.	   However	   these	   are	   somewhat	   shaped	   by	  funding	   and	   institutional	   structures,	   expectations,	   management	   structure	   and	  approach	   (Beerkens,	   2013),	   all	   of	   which	   affect:	   knowledge/output	   production	  (Mårtensson,2016;	  Cummings	  and	  Kiesler,	  2007)	  and	  career	  progression	  (Millar,	  2013).	   Practically:	   staff	   retention	   and	   commitment	   to	   support	   the	   careers	   and	  
training	  of	  staff	  on	  temporary	  contracts	  and	  the	  desire	  to	  complete	  old	  projects	  while	   starting	   new	   ones	  means	   often	   that	   ‘special’	   selection	   processes	   are	   not	  practicable;	   co-­‐location	   can	   be	   problematic,	   particularly	  when	   there	   are	   space	  and	   specialist	   equipment	   constraints;	   and	   academic	  management	   is	   inherently	  conflicted	   with	   line	   management	   falling	   across	   departments	   and	   schools,	   not	  dedicated	  to	  the	  project.	  The	  problem	  is	  often	  therefore	  finding	  the	  ideal	  mix	  of	  technical	  and	  social	  skills	   in	  all	   team	  members,	  which	  reinforces	  the	  sense	  that	  the	  ‘success’	  of	  research	  projects	  cannot	  be	  guaranteed	  (Atkinson,	  1999;	  de	  Wit,	  1988).	  	  	  
Data	  gathering	  and	  knowledge	  generation	  
	  The	  rates	  at	  which	  data	  is	  collected	  can	  be	  similar	  for	  both	  social	  and	  technical	  data	  (Figure	  5).	  The	  time	  frame	  over	  which	  the	  data	  by	  either	  social	  or	  technical	  data	   is	   collected	   is	   variable	   depending	   on	   the	   research	   question	   and	   can	   span	  significant	   amounts	  of	   time	   in	  both	   cases.	  The	  difference	  between	   them	   is	   that	  social	  data	  tends	  to	  be	  collected	  through	  intense	  discrete	  activities,	  measured	  in	  hours,	   whereas	   technical	   data	   tends	   to	   be	   continuous	   time	   series	   data.	   In	  reference	   to	   the	   methods	   used	   on	   LEEDR,	   the	   quality	   of	   the	   social	   data	   is	  assessed	   during	   the	   collection/generation	   process	   since	   the	   researcher	   is	  present	  in	  real	  time.	  Insights	  can	  be	  generated	  after	  each	  event	  and	  continue	  in	  parallel	  with	  the	  gathering	  process	  (at	  least	  in	  principle).	  To	  an	  extent	  this	  is	  true	  of	  technical	  data,	  but	  in	  building	  energy	  monitoring,	  season	  is	  often	  a	  significant	  factor	   in	   analysis	   and	   hence	   useful	   insights	   tend	   to	   be	   generated	   after	   large	  amounts	   of	   time	   have	   lapsed	   (months	   and	   years).	   This	   is	   coupled	   with	   the	  problems	  of	  ‘eyeballing’	  each	  of	  the	  discrete	  measurement	  channels	  on	  their	  own	  and	   in	   multiple	   combinations	   to	   ascertain	   value	   therein,	   or	   (commonly)	   to	  identify	  errors	  in	  order	  to	  reject	  data	  from	  subsequent	  analysis.	  	  	  The	  sequencing	  of	  both	  data	  collection	   types	   is	  also	   important	  and	  determined	  by	  the	  methodological	  standpoint	  of	  the	  research	  team.	  LEEDR	  established	  that	  the	  initial	  interviews	  must	  be	  carried	  out	  prior	  to	  technology	  entering	  the	  home	  to	   avoid	   any	   distortion	   of	   responses	   in	   the	   social	   data	   collection.	   In	   contrast,	  Love’s	  work	  reported	  in	  Love	  and	  Cooper	  (2015),	  described	  social	  data	  that	  was	  gathered	   some	   time	   after	   the	   technical	   data	   systems	  were	   installed	   in	   homes.	  What	   is	   important	   is	   that	   insights	   from	  both	   data	   streams	   emerge	   at	   the	   right	  time	   to	   allow	   them	   to	   intertwine,	   but	   this	   can	   be,	   and	   often	   is	   affected	   by	  operational	  constraints	  that	  can	  reinforce	  the	  characteristic	  differences	  between	  the	  data	  types.	  	  For	   interdisciplinary	   insights	   to	   emerge,	   Shahin	   et	   al.	   (2014)	   suggested	   there	  needed	  to	  be	  a	  clear	  vision	  of	  the	  research	  disciplines	  that	  identified	  interfaces.	  Love	  and	  Cooper	  (2015)	  make	   the	  case	   for	  ensuring	   that	   the	  development	  of	  a	  truly	   socio-­‐technical	   research	   design	   is	   also	   critical	   to	   success,	   and	   highlights	  problems	  with	   spatio-­‐temporal	   alignment	   of	   data	   types.	   To	   add	   to	   this	   debate,	  the	  observations	  from	  this	  work	  tend	  to	  suggest	  that	  although	  interdisciplinary	  working	  is	  envisioned,	  pragmatism	  silos	  the	  data	  gathering	  process.	  Knowledge	  sharing,	   therefore	  will	   tend	   to	   take	  place	  after	  mono-­‐disciplinary	   insights	  have	  
been	  generated.	  There	  must	  be,	  however,	  sufficient	  time	  to	  allow	  those	  insights	  to	   be	   questioned	   so	   perspectives	   can	   mix.	   The	   challenge	   is	   how	   to	   plan	   and	  manage	  the	  project	  so	  that	  the	  individuals	  and	  the	  context	  of	  their	  research	  data	  come	  together	  at	  the	  most	  appropriate	  time.	  	  	  Operational	   constraints	  make	   this	   a	   small	   target	   to	   hit	   and	   therefore	   leads	   to	  fragility	   in	   the	   inter-­‐disciplinary	   process,	   which	   can	   be	   disrupted	   by:	   in	  appropriate	   programming	   and	  planning;	   unforeseen	  problems	   affecting	   one	   or	  more	   data	   streams,	   causing	   it	   to	   become	   out	   of	   step	   with	   the	   others;	   poor	  communication	  and	  lack	  of	  trust	  between	  investigators	  and	  researchers;	  funding	  and	   institutional	   constraints	   in	   appointing	   staff,	   as	   observed	   by	   others	  (Campbell,	  2005;	  Jacobs	  and	  Frickel,	  2009;	  Younglove-­‐Webb	  et	  al.,	  1999;	  Jacobs	  and	  Frickel,	  2009;	  Golde	  and	  Gallagher,	  1999;	  Metzger	  and	  Zare,	  1999;	  Lowe	  and	  Phillipson,	   2009;	  Mallaband	   and	   Haines,	   2014;	  Waterton	   et	   al.,	   2006;	   Bracken	  and	  Oughton,	  2006;	  Saddon,	  2015).	  	  	  The	  way	  a	  project	  arrives	  at	  new	  insights	   is	  more	  complicated	  than	   implied	  by	  Figure	  1.	   Inspired	  by	  the	  models	  and	  discussion	  presented	  by	  Linder	  and	  Wald	  (2011),	  Fong	  (2003)	  and	  Newell	  and	  Swan	  (2000),	  and	  drawn	  from	  the	  analysis	  undertaken	  in	  this	  work,	  Figure	  8	  presents	  a	  representation	  of	  the	  process	  and	  fragility	  of	  generating	  interdisciplinary	  knowledge.	  	  Interdisciplinary	  insights	  can	  be	  considered	  to	  be	  a	  ball	  on	  top	  of	  a	  stool,	  where	  each	   leg	   (three	   in	   this	   case)	   represents	   a	   data	   stream	   generated	   by	   a	   single	  discipline.	  The	  horizontal	  struts	  are	  the	  opportunities	  to	  bring	  the	  insights	  from	  individual	   perspectives	   together,	   after	   which	   there	   is	   a	   reassessment	   of	   the	  knowledge/insights	  in	  both	  research	  streams.	  Time	  is	  represented	  by	  the	  length	  of	  each	  leg	  and	  hence	  when	  everything	  synchronises,	  the	  seat	  is	  flat	  and	  the	  ball	  is	  centred	  between	  the	  disciplines.	  This	  represents	  the	  ideal	  process,	  envisioned	  during	  planning.	  	  On	  some	  projects	  (top	  right)	   there	   is	  no	  coming	  together	  of	   the	  disciplines	  and	  hence	   no	   interdisciplinary	   insights	   are	   generated	   (although,	   of	   course,	   there	  could	  be	  significant	  mono-­‐disciplinary	  work	  delivered).	  	  	  On	   LEEDR	   (bottom	   left),	   the	   delays	   in	   the	   technical	  monitoring	   system	  meant	  that	   the	   ‘time-­‐to-­‐insights’	   was	   longer	   than	   for	   the	   two	   social	   disciplines	   (user	  centred	  design	  and	  ethnography)	  and	  hence	  they	  were	  able	  to	  synchronise	  and	  deliver	   more	   interdisciplinary	   insights,	   biasing	   the	   project	   outcomes	   (at	   the	  project	  completion	  date).	  	  Perhaps	   a	   more	   realistic	   representation	   of	   how	   interdisciplinary	   knowledge	  might	  be	  created	  happens	  over	  a	  longer	  time	  frame	  than	  the	  project	  itself	  and	  is	  offered	  in	  the	  bottom	  left	  diagram.	  Here	  the	  insights	  gained	  tend	  to	  carry	  over	  to	  other	  projects	  (Linder	  and	  Wald,	  2011)	  and	  continue	  to	  develop	  through	  follow	  on	   projects	   and	   so	   while	   those	   three	   way	   insights	   may	   not	   be	   gained	   in	   the	  course	  of	   the	  original	  project,	   they	  may	  well	  be	  delivered	  eventually,	  providing	  time	   and	   funding	   have	   been	   available	   to	   continue	   and	   allow	   the	   multi-­‐disciplinary	  discourse	  to	  mature.	  	  
	  
Figure	  8	  A	  model	  of	  the	  operational	  process	  of	  generating	  interdisciplinary	  insights	  developed	  from	  the	  case	  study	  	  Drawing	   back	   from	   the	   individual	   project,	   the	   model	   tends	   to	   suggest	   that	   if	  inter-­‐disciplinary	  research	   is	  a	   real	  goal,	   then	   it	   requires	   longer	   term	  planning,	  both	  at	  an	  investigator	  level	  in	  terms	  of	  career	  choice,	  but	  also	  through	  funding	  bodies	  by	  enabling	  successive	  calls	   to	  be	  sufficiently	  aligned	  as	   to	  promote	   the	  retention	  of	  skills	  in	  order	  to	  develop	  insights.	  	  	  
	  
	  
Conclusions	  	  Research	   to	   inform	   strategies	   and	   interventions	   for	   behaviour	   change	   and	  technology	  innovation	  will	  underpin	  the	  necessary	  demand	  reductions	  required	  by	   the	   2050	   carbon	   targets.	   	   Complex	   data	   sets	   are	   beginning	   to	   emerge	   from	  research	   projects	   that	   are	   engaged	   in	   understanding	   more	   about	   people	   and	  their	  interaction	  with,	  systems,	  buildings	  and	  technology.	  The	  effort	  involved	  in	  
data	  collection	  (before	  any	  analysis	  has	  taken	  place)	  has	  been	  quantified	  for	  the	  first	  time	  by	  this	  work	  and	  a	  number	  of	  metrics	  have	  been	  established	  that	  can	  be	  utilised	  when	  planning	  future	  work:	  	  	  
• research	  hours	  to	  collect	  data,	  429	  hours	  per	  house;	  
• participant	  engagement	  time,	  217	  hours	  per	  house;	  
• indicative	  costs	  for	  	  rolling	  out	  detailed	  socio-­‐technical	  investigation	  with	  established,	  reliable	  methods,	  £22,000	  to	  £27,000	  	  hours	  per	  house;	  
• indicative	  costs	  for	  	  rolling	  out	  detailed	  socio-­‐technical	  investigation	  with	  new	  untested	  methods,	  is	  in	  the	  region	  of	  £46,000	  hours	  per	  house;	  and,	  
• publication	  expectation	  is	  about	  3	  publications	  per	  FTE	  during	  the	  lifetime	  of	  a	  3-­‐4	  year	  project	  that	  includes	  2	  years	  of	  data	  collection.	  	  The	  analysis	  demonstrates	  that	  when	  planning	  future	  projects,	  the	  tendency	  can	  be	   to	   underestimate	   the	   overhead	   in	   maintaining	   technical	   data	   collection	  systems.	   Technical	   data	   collection	   is	   intrinsically	   more	   sensitive	   to	   disruption	  than	  social	  data	  collection	  because	  it	  needs	  to	  be	  collected	  over	  a	  longer	  period	  of	   time	   and	   has	  more	   dependencies	   that	   are	   out	   of	   the	   control	   of	   the	   project	  team.	  The	  likelihood	  is,	  that	  it	  will	  be	  the	  technical	  data	  stream	  that	  will	  run	  out	  of	  sync	  with	  the	  social	  data.	  	  	  A	   suggestion	  made	  on	   the	  basis	  of	   the	  work	  undertaken	  here	   is	   that	   the	   social	  research	  should	  start	  after	  monitoring	  systems	  have	  been	  installed	  for	  at	  least	  6	  months,	   although	   this	   may	   be	   not	   be	   acceptable	   for	   social	   science	   teams	  concerned	  about	  how	  the	  presence	  of	  equipment	  in	  the	  home	  may	  impact	  upon	  behaviour.	  	  	  A	  model	  of	   knowledge	  generation	  was	  proposed	   that	   illustrates	   the	   fragility	  of	  generating	  interdisciplinary	  insights	  from	  complicated	  project,	  however	  projects	  can	   minimise	   this	   fragility	   by	   careful	   management	   thinking	   carefully	   through	  issues	  around:	  	  
• co-­‐location	  of	  the	  project	  team;	  	  
• active	  promotion	  of	  the	  value	  of	  multidisciplinary	  outcomes;	  	  
• generation	  of	  space	  for	  knowledge	  to	  develop;	  	  
• creating	  opportunities	  for	  disciplines	  to	  intertwine;	  	  
• encouraging	  social	  and	  technical	  trust	  to	  develop	  across	  team	  members	  of	  	  different	  disciplines;	  	  
• clear	  management	  and	  goal	  setting;	  and,	  	  
• appropriate	  planning	  and	  risk	  management.	  	  	  One	   the	   issue	   of	   co-­‐location,	   having	   a	   team	   at	   one	   institution	   on	   LEEDR	  had	   a	  positive	  impact	  on	  social	  and	  technical	  trust	  developing	  between	  team	  members,	  a	   grander	   sense	   of	   ‘the	   project’	   and	   regular	   opportunity	   to	   engage	   across	  disciplinary	   boundaries:	   all	   of	   which	   are	   much	   harder	   to	   achieve	   with	  geographically	  disperse	  teams.	  	  	  	  The	  model	  of	  knowledge	  generation	  also	  suggests	  that	   insights	  will	  continue	  to	  emerge	   beyond	   the	   project,	   possibly	   3-­‐10	   years	   after	   the	   original	   proposal	   is	  
written.	  Academic	  research	  projects	  must	  also	  contend	  with	  a	  rapidly	  changing	  context	  which	  is	  out	  pacing	  research	  (Summerfield	  and	  Lowe,	  2012;	  Winskel	  et	  al.,	  2015).	  	  It	  is	  better,	  therefore	  to	  plan	  follow	  on	  projects	  designed	  to	  make	  use	  of	   the	  data	   and	  allow	   researchers	   to	   remain	  as	   a	   team,	  which	  will	   help	   reduce	  fragmentation	  of	  knowledge.	  A	  significant	  legacy	  of	  these	  multi-­‐disciplinary	  projects	  is	  the	  production	  of	  data	  sets	  that	  observe	  the	  same	  subjects	  using	  different	  lenses.	  Allowing	  wider	  access	  increases	   the	   utility	   of	   the	   data,	   hence	   ensuring	   adequate	   consent	   from	  participants	  is	  gained	  should	  be	  recognised	  as	  a	  critical	  factor	  in	  future	  projects.	  If	  consent	  is	  carefully	  woven	  into	  the	  research	  methodology	  early	  in	  the	  project	  participants	   may	   well	   agree	   to	   the	   release	   of	   video	   footage	   that	   cannot	   be	  completely	   anonymized;	   but	   if	   carried	   out	   poorly,	   may	   mean	   that	   not	   even	  anonymized	  numerical	  data	  can	  be	  distributed	  outside	  the	  project,	  which	  would	  be	  a	  significant	  waste	  of	  effort.	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